
Award # Awardee Technology Award Amt

02240-992020-FY21-CI-CRF-001 MCFiber Fiber 311,561.38$      

02240-992020-FY21-CI-CRF-002 NEW Alliance Fixed Wireless 171,770.00$      

02240-992020-FY21-CI-CRF-003 VTel Fixed Wireless 2,240,250.00$   

02240-992020-FY21-CI-CRF-004 Duncan Fiber 37,631.00$        

02240-992020-FY21-CI-CRF-005 Comcast Cable 152,500.00$      

02240-992020-FY21-CI-CRF-006 ECFiber Fiber 1,117,570.00$   

02240-992020-FY21-CI-CRF-007 WCVT Fiber 112,453.00$      

02240-992020-FY21-CI-CRF-008 Charter Cable 142,939.00$      

02240-992020-FY21-CI-CRF-009 Tilson Fiber 3,731,725.00$   

02240-992020-FY21-CI-CRF-010 Wireless Partners Fixed Wireless 762,662.00$      

02240-992020-FY21-CI-CRF-011 ECFiber Fiber 502,000.00$      

02240-992020-FY21-CI-CRF-012 Franklin Fiber 45,691.00$        

02240-992020-FY21-CI-CRF-013 WCVT Fiber 489,626.00$      

02240-992020-FY21-CI-CRF-014 NEW Co Fixed Wireless 381,611.00$      

02240-992020-FY21-CI-CRF-015 Cloud Alliance Fixed Wireless 384,094.00$      

02240-992020-FY21-CI-CRF-016 Topsham Fiber 971,242.50$      

02240-992020-FY21-CI-CRF-018 WCVT Fiber 590,004.00$      

02240-992020-FY21-CI-CRF-019 Duncan split Fiber 18,976.00$        

Green = Complete

Blue = Extension needed
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Status as of 12/30 (Agreement deadline)

Labor shortage and supply chain disruptions related to underground portion of project. PSD offering Feb 28 

Supply chain delays. Labor shortage due to COVID case. PSD offering Feb 28 extension.

Build complete, still speed testing. PSD offering Feb 28 extension.

Build complete, awaiting closeout documents.

Swanton: Construction complete. Derby: supply and labor delays, requested Mar 31 extension. Jericho: make-

ready delays. Requested June 30 2021 extension. PSD offering Feb 28 extension for incomplete projects.

Build complete, awaiting closeout documents.

8 of 26 complete. PSD offering Feb 28 extension.

Build complete, awaiting closeout documents.

Extension requested due to make-ready delays. PSD offering Feb 28 extension.

Build Complete, awaiting finalized certification.

Build complete, awaiting closeout documents.

Build complete, closeout complete.

Construction complete, closeout complete

Supply chain delays due to high demand. Labor shortage due to COVID case. PSD offering Feb 28 extension.

Supply chain delays due to high demand. Labor shortage due to COVID case. PSD offering Feb 28 extension.

Build complete, awaiting closeout. (*: passing 300+ locations, hitting 55 priority locations during CRF timeline)

Completed Center Fayston. Bolton not complete

Build Complete, awaiting closeout.


